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1.0 PROJECT INTRODUCTION 
 
This Well Installation Work Plan was prepared under the Comprehensive Long-Term Environmental 

Action Navy (CLEAN) Contract No. N62467-04-D-0055, Contract Task Order (CTO) 426.  The Statement 

of Work for CTO 426 directs Tetra Tech to develop a work plan to determine the number and location of 

groundwater monitoring wells needed to support post-remediation groundwater monitoring at four 

properties located at the former Arrowwood Housing Sites at the Naval Submarine Base (NSB) New 

London in Groton, Connecticut.  This Work Plan presents the technical approach for installing monitoring 

wells at these sites. 

 

Under this Work Plan, Tetra Tech will be responsible for performing the following activities:  

 

• Mobilizing and demobilizing; 

• Advancing hollow-stem auger (HSA) soil borings; 

• Collecting soil samples, classifying soils, and performing field headspace screening; 

• Installing and developing 2-inch diameter groundwater monitoring wells; and 

• Characterizing and disposing of investigation-derived waste (IDW). 

 

This Work Plan is divided into two sections: 

 

Section 1.0 describes the site location and provides a brief description of the removal actions performed in 

2006 at each property.   

 

Section 2.0 presents the Site Management Plan and Well Installation Plan as one, integrated approach for 

conducting fieldwork activities.  The plan addresses the project organization and responsibilities of 

personnel engaged in performing field investigation activities; the projected field operations schedule; and 

site access and security.  The plan also provides detailed guidance on how activities will be performed to 

meet the objectives of the well installation task.  This Work Plan will be used by Tetra Tech field personnel 

as a guide for performing all field activities according to designated, accepted protocols. 

 

Appendix A consists of example field forms that will be used during soil boring advancement and well 

installation. 

 

1.1 SITE BACKGROUND INFORMATION 

 

Naval Submarine Base (NSB) New London is located in Groton, Connecticut on the east bank of the 

Thames River approximately 6 miles north of Long Island Sound.  NSB is the home port for attack 
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submarines with the main base occupying more than 687 acres.  An additional 530 acres are used for 

housing Navy families. 

 

The Arrowwood Housing Sites are located on Arrowwood Drive within the Nautilus Park housing area 

approximately 1 mile south of the NSB, to the east of Connecticut Route 12.  These properties are the 

former site of several duplex residential dwellings for NSB personnel.  The structures on the Arrowwood 

Housing Sites have been demolished as part of the redevelopment of this area, and new townhomes have 

been constructed on many of the properties. 

 

Several of the properties on Arrowwood Drive have been impacted by releases of fuel oil from 

underground storage tanks (USTs).  From May to July 2006, the Navy performed removal actions at 11 

properties located on Arrowwood Drive.  Removal activities included the excavation of petroleum-

impacted soils until field screening indicated that the limits of the release area had been reached.  The 

Navy collected confirmatory soil samples for laboratory analysis from the sidewalls and bottom (where 

practical) of the soil excavations and backfilled the excavations with clean material.  A total of 

approximately 1,750 tons of petroleum impacted soils were removed and disposed during these removal 

actions (TtEC, 2006). 

 

Groundwater was encountered during soil excavation at seven of the Arrowwood Drive properties.  

Groundwater (present as surface water at the bottom of soil excavation) samples were collected from 

these properties and analyzed for Extractable Total Petroleum Hydrocarbons (ETPH) during removal 

activities.  At four of these properties, the concentration of ETPH detected in groundwater samples 

exceeded the Connecticut Department of Environmental Protection (CTDEP) GA/GAA Groundwater 

Protection Criteria (GWPC) of 500 ppb, which is the remediation goal for the site.  Groundwater samples 

collected from these four properties did not exceed the CTDEP Residential Volatilization Criteria (VC) 

(TtEC, 2006).  At a fifth property, the excavation of petroleum-impacted soils destroyed monitoring wells 

that were being utilized for an existing post-remediation monitoring program (HRP, 2006). 

 

In the following sections, a more detailed description of the removal actions performed to date at the four 

subject properties is provided. 

 

1.1.1 47/49 Arrowwood Drive 

 

On 1 June 2006, the Navy excavated a 20 x 30 x 8-foot deep area of clean overburden from the 47/49 

Arrowwood Drive property.  Petroleum-impacted soils were encountered at 8 feet below ground surface 

(bgs) and soil excavation continued to approximately 15 feet bgs.  The final size of the soil excavation was 

20 x 30 x 15 feet deep (TtEC, 2006). 
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Groundwater was encountered at 10 feet bgs during excavation at this property.  A visible oil sheen was 

detected on the surface water that accumulated in the excavation, and a sample of this water was 

collected.  The water exhibiting a sheen was extracted from the excavation into a vacuum truck for off-site 

disposal, and a second sample of the water within the excavation was collected.  The concentration of 

ETPH detected in both of these samples exceeded the CTDEP GA/GAA GWPC (TtEC, 2006). 

 

After the collection of water samples, the soil excavation was backfilled with bank run gravel to the top of 

the water table, and the excavation was backfilled to original grade using native overburden material 

(TtEC, 2006). 

 

1.1.2 109/113 Arrowwood Drive 

 

Data from a previous investigation indicated the presence of petroleum-impacted soils to the east of the 

former UST location at the 109/113 Arrowwood Drive property.  On 31 May 2006, the Navy completed a 

40 foot wide excavation at this property to remove petroleum-impacted soils.  Impacted soils were 

encountered at 5 feet bgs, and excavation continued until soil screening with the PID indicated soil 

screening levels below 1 ppm/v.  Sidewall and bottom soil confirmation samples were collected to verify 

the limits of impacted soils.  The total depth of excavation was 9 feet bgs (TtEC, 2006). 

 

Groundwater was encountered at 6.5 feet bgs during excavation at 109/113 Arrowwood Drive.  A visible 

oil sheen was detected on the surface water that accumulated in the excavation, and a sample of this 

water was collected.  The water exhibiting a sheen was extracted from the excavation into a vacuum truck 

for off-site disposal, and a second sample of the water within the excavation was collected.  Laboratory 

results from both of these water samples indicated that the concentration of ETPH in groundwater was still 

above the CTDEP GA/GAA GWPC (TtEC, 2006).   

 

After the collection of water samples, the soil excavation was backfilled with bank run gravel to the top of 

the water table, and the excavation was backfilled to original grade using native overburden material 

(TtEC, 2006). 

 

1.1.3 122/124 Arrowwood Drive 

 

A release of No. 2 fuel oil occurred at 122/124 Arrowwood Drive (date unknown), which resulted in the 

removal of the tank in March 2002.  During removal of the tank, approximately 250 tons of petroleum-

impacted soil was excavated and free-phase petroleum was encountered at the groundwater surface 

within the tank excavation.  This material was removed by vacuum truck.  In March 2002, a 10-inch 

diameter recovery/monitoring well (MW-1) was placed in the excavation area.  Two additional monitoring 
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wells (MW-2, MW-3) were also installed.  In April-June 2002, a site investigation was performed, five 

monitoring wells were installed (MW-4 through MW-8), and soil samples were collected.  In October 2002, 

monitoring wells MW-9 and MW-10 were installed.  Four additional wells (MW-11 through MW-14) were 

subsequently installed to further investigate impacts to groundwater at 122/124 Arrowwood Drive (TtNUS, 

2006). 

 

After removal of the UST, groundwater samples collected from monitoring wells located in the vicinity of 

122/124 Arrowwood Drive indicated concentrations of ETPH above CTDEP GA/GAA GWPC.  EA 

Engineering, Science, and Technology (EA) prepared a Corrective Action Plan (CAP) in 2003 

recommending that monitoring wells be sampled for comparison to CTDEP GA/GAA groundwater 

standards for BTEX, ETPH, and MTBE.  The CAP also recommended denitrification-based 

bioremediation (DBB) for the dissolved-phase and sorbed-phase petroleum contamination.  DBB 

treatment was conducted from November 2003 through July 2004 and results are detailed in the Post-

Treatment Sampling and Assessment Report (EA, November 2004). 

 

Based on the results of the DBB, EA recommended quarterly monitoring for one year at nine monitoring 

wells and at one surface water location for EPTH, BTEX and MTBE to verify the effectiveness of the 

treatment effort.  Three of the four planned quarterly rounds of sampling were performed prior to the soil 

removal activities discussed in the following paragraph.  Results from groundwater and surface water 

sampling performed in September 2005, December 2005, and March 2006 (prior to soil removal) are 

summarized on Tables 1-1 and 1-2, respectively.  The analytical results from these three rounds of 

samples indicated that only EPTH was present above the GA/GAA GWPC (HRP, 2006). 

 

In May 2006, the Navy excavated a large area of petroleum-impacted soils resulting from the release at 

122/124 Arrowwood Drive.  The excavation area extended beneath Arrowwood Drive onto the 131/135 

Arrowwood Drive property, encompassing an area of approximately 5,000 square feet.  Sidewall and 

bottom confirmation samples were collected from the entire excavation area and sent to the laboratory for 

analysis.  Only one confirmation sample contained a concentration of ETPH above detection limits (20 

ppm, which was below remediation goals). 

 

Groundwater was encountered at 4 feet bgs during excavation at 122/124 Arrowwood, and a sample was 

collected for laboratory analysis.  The sample contained 377 µg/L ETPH, which is above the GA/GAA 

GWPC for ETPH of 100 µg/L.  Since concentrations of ETPH are present above the GWPC at this 

property, groundwater monitoring is required to comply with Connecticut regulations. 
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1.1.4 191/195 Arrowwood Drive 

 

On 16 May 2006, the Navy began the removal of petroleum-impacted soils at 191/195 Arrowwood Drive.  

Impacted soils were encountered at 4 feet bgs and excavation continued to the depth of bedrock (12 feet 

bgs).  The Navy field-screened soils during excavation using a PID and continued excavating until PID 

readings from excavated soils were below 10 ppm/v.  After all of the impacted soils were removed, 

confirmation samples were collected from the excavation at a rate of one per 20 linear feet of excavation 

sidewall to verify the attainment of cleanup goals.  Confirmation samples were collected from immediately 

above the water table. 

 

Groundwater was encountered at approximately 8 to 10 feet bgs during soil excavation at 191/195 

Arrowwood Drive.  A visible oil sheen was detected on the surface water that accumulated in the 

excavation, and a sample of this water was collected.  The water exhibiting a sheen was extracted from 

the excavation into a vacuum truck for off-site disposal and a second sample of the water within the 

excavation was collected.  Laboratory results from both of these water samples indicated that the 

concentration of ETPH in groundwater was still above the CTDEP GA/GAA GWPC (TtEC, 2006).   

 

After the collection of water samples, the soil excavation was backfilled with bank run gravel to the top of 

the water table, and the excavation was backfilled to original grade using native overburden material 

(TtEC, 2006). 

 

1.2 ENVIRONMENTAL SETTING 

 

A brief description of the environmental setting in the Arrowwood Drive area is presented in this section. 

 

1.2.1 Site Topography 

 

In general, the topography of the Arrowwood Drive area slopes downward from a high along Gungywamp 

Road toward the Beaverdam Brook wetlands located to the south.  Currently, the northern portion of the 

Arrowwood Drive complex and the areas immediately north of the wetlands are relatively flat, with most of 

the relief occurring in the central portion of the complex.  Some re-grading occurred during demolition and 

redevelopment of the Arrowwood Drive residences. 

  

1.2.2    Site Geology 

 

According to the Geologic Map of the Uncasville Quadrangle, Connecticut: Surficial Geology (Goldsmith, 

1960), the native surficial materials within the area occupied by the Arrowwood Housing Sites consist of 
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ground moraine deposits consisting of till varying from light-grey sandy gravelly till to a compact, gray 

fissile till containing more silt and clay size particles.  Surficial materials within the limits of soil excavations 

consist of bank run gravel that was used as backfill material. 

 

1.2.3 Bedrock Geology 

 

According to the Bedrock Geological Map of Connecticut, the Mamacoke Formation underlies the 

Arrowwood Housing Sites.  The Mamacoke Formation consists of inter-layered light to dark gray, medium-

grained gneiss and Potter Hill Granite Gneiss, a light-pink to gray, tan weathering, fine- to medium-

grained, well-foliated granitic gneiss (CGNHS, 1990).  During soil removal at 191/195 Arrowwood Drive, 

bedrock was encountered at approximately 12 feet below ground surface (TtEC, 2006). 

 

1.2.4 Site Hydrology 

 

Groundwater elevation measurements obtained by HRP Associates during groundwater monitoring at 

122/124 Arrowwood Drive indicated that groundwater flow is from northwest to southeast in the 122/124 

Arrowwood area.  Groundwater depths in this portion of the Arrowwood complex were measured between 

3 and 6 feet below ground surface. 

 

1.2.4.1 Groundwater Classification 

 

Groundwater beneath the Arrowwood Housing Sites is classified by CTDEP as GAA.  The GAA 

classification applies to groundwater that may be used as a current or future public water supply suitable 

for drinking without treatment, or that is hydraulically connected to a surface water body that is used as a 

drinking water supply.  Groundwater sampling results that are obtained during this project will be 

compared to CTDEP Remediation Standard Regulation (RSR) criteria that have been developed to 

evaluate groundwater in a GA/GAA groundwater area: 

 

• Ground Water Protection Criteria (GWPC) – These criteria are intended to be protective of 

groundwater that is used as a drinking water source and for other domestic uses. 

 

• Surface Water Protection Criteria (SWPC) – These criteria are intended to protect the existing 

use of a surface water body, wetland, or intermittent stream into which groundwater discharges. 

 

• Volatilization Criteria (VC) – These criteria are intended to protect the occupants of buildings or 

future buildings from the migration of volatile organic compounds (VOCs) from groundwater into a 

building or other permanent structure.   



W5207451F 1-7 CTO 426 

1.2.4.2 Surface Water Classification 

 

The surface water classification of Beaverdam Brook, located to the south (downgradient) of the 

Arrowwood Housing Sites, is AA.  The AA classification indicates that the surface water present in this 

area may be used as an existing or proposed drinking water supply, a fish and wildlife habitat, for 

recreation, or as a supply for agricultural and industrial applications.   

 

1.3  OBJECTIVE AND OVERVIEW OF FIELD ACTIVITIES 

 

The purpose of the investigation outlined in this Work Plan is to install a network of monitoring wells that 

will support post-remediation monitoring at four former Arrowwood Drive properties where petroleum-

impacted soils were removed during the spring and summer of 2006.  Four rounds of quarterly 

groundwater sampling will be conducted from this well network to evaluate the effectiveness of soil 

remediation at these four properties.  A groundwater sampling work plan describing field sampling 

procedures and laboratory analyses will be submitted under separate cover. 
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2.0 SITE MANAGEMENT/WELL INSTALLATION PLAN 
 

This section presents the project organization, personnel responsibilities, schedule, and site control 

subjects.  This section also includes a description of field activities and procedures that will be utilized to 

install monitoring wells at the Arrowwood Housing Sites. 

 

2.1 PROJECT ORGANIZATION AND SCHEDULE 

 

This section describes the project organization and schedule, including responsibilities of the personnel 

involved in performing the field work.  Key project personnel and their responsibilities are outlined below. 

 

2.1.1 Personnel Responsibilities 

 

A Field Operations Leader (FOL) will supervise the Tetra Tech field personnel conducting the work 

outlined in this Work Plan.  The FOL will report directly to the Tetra Tech Project Manager.  

Responsibilities of the FOL include supervising field operations and coordinating daily with the drilling 

subcontractor; ensuring the procedures specified in the Work Plan are properly implemented (and if any 

field changes need to be made, a Field Modification Record (FMR) will be processed and approved); 

maintaining daily drilling and sampling schedules; and reporting to the Project Manager on a regular basis 

regarding the progress of the field activities. 

 

A Site Safety Officer (SSO) will be appointed from the Tetra Tech field team personnel.  The SSO will 

assist in implementing the Health and Safety Plan (HASP).  The SSO will report directly to the Tetra Tech 

CLEAN Health and Safety Manager on any health and safety issues.  The SSO will also report any 

hazards, injuries, or decisions to stop work to the FOL whom, in turn, will contact the Tetra Tech Project 

Manager.  The overall Tetra Tech project organization and responsibilities of key management personnel 

are discussed in Section 2.0 of the Implementation Plan for CTO 426, dated April 26, 2007. 

 

2.1.2 Schedule 

 

The schedule for CTO 426 includes the completion of well installation activities by October 30, 2007 so 

that quarterly groundwater monitoring can commence in November 2007.  As such, mobilization for 

monitoring well installation is scheduled for mid October 2007. 

 

2.2 SITE CONTROL 

 

The following subsections contain information regarding the control of activities at the Site.  
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2.2.1 Site Access 

 

The Arrowwood Housing Sites are located on Navy-owned land, therefore property access agreements 

are not anticipated to be necessary for this work.  

 

2.2.2 Utility Clearance and Other Permits 

 

Tetra Tech will be responsible for obtaining clearance of all underground utilities at all drilling locations 

prior to mobilizing drilling equipment.  No subsurface investigation will be performed without underground 

utility clearances, which must be obtained at least 72 hours prior to beginning onsite work.  All sampling 

locations that involve digging (soil borings) will be staked and marked with white paint as required by 

Connecticut “Call Before You Dig” prior to notifying them of the intent to advance soil borings. 

 

2.2.3 Field Office/Command Post 

 

Support vehicles and associated facilities will be sited at various locations on the Arrowwood Housing 

Sites depending upon where work is being performed.  Investigation-derived waste (IDW) containers will 

be staged at an on-site location approved by the Navy until waste characterization is complete and they 

can be removed from the site for proper disposal. 

 

2.2.4 Site Security/Control 

 

As directed by the FOL, all removable Tetra Tech equipment will be returned to the Tetra Tech field office 

(i.e. stored and locked in field support vehicles) and secured at the end of each working day.  Unfinished 

work and work areas will be secured each day to prevent tampering or accidental injury to the public.  

Appropriate security measures such as fencing, barricades, caution tape, or storage containers will be 

used to secure work and staging areas. 

 

2.3 FIELD INVESTIGATION ACTIVITIES  

 

The field investigation activities consist of the following subtasks: 

 

• Mobilization; 

• Advancement of hollow-stem auger (HSA) soil borings and collection of soil samples; 

• Installation and development of 2-inch diameter groundwater monitoring wells; 
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• Monitoring well location survey; 

• IDW characterization and disposal; and 

• Demobilization. 

 

2.3.1 Mobilization/Demobilization 

 

This section describes the mobilization of both Tetra Tech personnel and Tetra Tech subcontractor 

personnel. 

 

2.3.1.1 Tetra Tech Mobilization/Demobilization 

 

Prior to beginning any field work, all Tetra Tech field team members will review the Statement of Work 

(SOW), this Work Plan, the HASP, and all applicable Standard Operating Procedures (SOPs).  In 

addition, the SSO and FOL will hold a field team orientation meeting prior to beginning the field work to 

familiarize personnel with the scope of the field activities. 

 

Equipment mobilization may include, but will not be limited to, transporting and preparing the following 

equipment: 

 

• Field screening equipment 

• Health and safety equipment 

• Decontamination equipment 

• Subcontractor equipment (to be conducted by the subcontractor) 

 

The FOL will coordinate the Tetra Tech mobilization.  The FOL will also coordinate any equipment 

purchases and rentals necessary to conduct the field investigation.  The equipment for well installation 

oversight, soil sampling, field screening, and health and safety activities will be transported to the site as 

needed. 

 

2.3.1.2 Subcontractor Mobilization/Demobilization 

 

Subcontractors will be procured for drilling services and IDW characterization and disposal.  Once the 

procurement process has been completed, a "Notice to Proceed" will be issued by Tetra Tech to the 

selected subcontractor to initiate mobilization for each service.  
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The drilling subcontractor and IDW disposal subcontractor will be responsible for mobilizing and 

demobilizing the equipment and personnel necessary to perform the work outlined in their respective 

specifications, including any permits required by federal, state, and local authorities. 

 

2.3.2 Advancement of HSA Soil Borings 

 

Tetra Tech will subcontract with an OSHA-40-hour trained drilling company to advance 15 HSA soil 

borings.  Four soil borings will be advanced at the former 47/49 Arrowwood Drive (Figure 2-1), three soil 

borings will be advanced at the former 109/113 Arrowwood Drive (Figure 2-2), five soil borings will be 

advanced at the former 122/124 Arrowwood Drive (Figure 2-3), and four soil borings will be advanced at 

the former 191/195 Arrowwood Drive (Figure 2-4).  Each soil boring will be completed as a 2-inch 

diameter monitoring well (see Section 2.3.4). 

 

2.3.3  Collection of Soil Samples from HSA Borings 

 

Soil samples will be collected from HSA soil borings at continuous 2-foot depth intervals from the ground 

surface to the water table using a 2.0-inch inside diameter split-barrel sampler.  Soil borings will be 

advanced to a depth of 8 feet below the water table or to refusal, whichever is encountered first.  The 

Tetra Tech field geologist will be responsible for the following activities during soil sampling: 

 

• Identifying the sample depth interval and recording it on the Boring Log Form (Appendix A). 

 

• Determining the amount of soil sloughed in the top of the sampler. 

 

• Screening each soil sample using a photo-ionization detector (PID) equipped with a 10.6 

electonvolt (eV) bulb.  Observations will be recorded on the Boring Log Form (Appendix A). 

 

• Classifying soil samples according to the Unified Soil Classification System (USCS), noting the 

depth of change in each strata and any other pertinent visual observations (i.e., discolorations, 

odors, residual product).  This information will be recorded on the Boring Log Form (Appendix A), 

which will also serve as the sample log sheet for soil samples collected from soil borings. 

 

• Collecting soil samples for jar headspace analysis. 

 

• Decontaminating Tetra Tech soil sampling equipment prior to each use (See Section 2.5). 
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Soil samples from each 2-foot depth interval will be field screened for the presence of organic vapors 

using a PID.  The procedure for the headspace screening is provided below: 

 

(1) Soil or “mason” type jars with a volume of 16 oz. (approximately 500 ml) are preferred.  Jars 

with a volume of less than 8 oz. (approximately 250 ml) should not be used. 

 

(2) Half-fill a clean glass jar with the sample to be analyzed.  Quickly cover the open top with one 

or two sheets of clean aluminum foil.  Replace screw cap and tightly seal the jar. 

 

(3) Vigorously shake jars for 15 seconds.  Allow headspace to develop for at least 10 minutes.  

When temperatures are below 32º F, headspace development should be done in a heated 

vehicle or building.  Vigorously shake jars again for 15 seconds. 

 

(4) Remove screw-lid and expose the foil.  Quickly puncture the foil with instrument sampling 

probe, to a point about one-half of the headspace depth.  Be careful that the probe does not 

pick up water droplets or soil particles.    

 

(5) Record the highest meter response as the jar headspace concentration.  Maximum response 

should occur between 2 and 5 seconds after inserting the probe through the foil and into the 

jar.  Erratic meter response may occur when organic vapor concentrations are high or when 

excess moisture is present.  These readings should not be used. 

 

(6) PID field instruments should be operated and calibrated to yield "total organic vapors" in ppm 

(v/v) as benzene.  PID instruments must be operated with a 10.0 +/- eV lamp source.  

Operation, maintenance, and calibration should be performed in accordance with the 

manufacturer's specifications.  For jar headspace analysis, instrument calibration should be 

checked and adjusted every 10 analyses (or each time the instrument is used, if less than 10 

samples are analyzed). 

 

Jar headspace analysis results will be recorded on the Boring Log Form alongside the soil description for 

the appropriate depth interval. 

 

2.3.4 Installation and Development of Groundwater Monitoring Wells 

 

This section details the well construction and well development procedures that will be followed during the 

field investigation. 
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2.3.4.1 Well Construction 

 

The 15 2-inch I.D. monitoring wells will be constructed according to the guidelines provided in this section.  

A typical well construction diagram is included as Figure 2-5. 

 

• The monitoring wells will be constructed of 2-inch I.D., non-glued, flush-threaded Schedule 40 

PVC casing.  The well screen will be equipped with a push-in or threaded PVC end plug.  The 

monitoring wells will be placed directly into the HSA borings.  The wells will be constructed with a 

sand filter pack and bentonite chip filter pack seal. 

 

• The monitoring well screens will be constructed of a PVC section approximately 10 feet in length 

and will be placed to intersect the top of water table, with approximately 2 feet of stick-up above 

the water table.  Screen length may be reduced in borings completed below the water table that 

do not reach a depth of 15 feet bgs due to a shallow water table or refusal.  Well screen slot size 

will be 0.010-inches. 

 

• A sand filter pack will be placed around the well screens to a depth of 2 feet above the screen.  A 

filter pack seal consisting of a 2-foot layer of bentonite pellets will be placed above the filter packs. 

 

• The annular space between the boreholes and the well risers will be backfilled with native material 

to within 0.5 feet of the ground surface. 

 

• The monitoring wells will be completed with a flush-mounted steel protective well casing marked 

“monitoring well”. 

 

• A concrete surface seal (Quikrete® or equivalent) will be placed to a radius of approximately 0.5 

feet around the protective cover.  The seal will be flush-with-grade and extend around the 

protective well cover to a depth of approximately 0.5 feet bgs. 

 

• The monitoring wells will be developed as described in Section 2.3.4.2. 

 

Monitoring well construction details will be documented by the field geologist on a Well Construction Log 

Sheet (Appendix A). 
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2.3.4.2 Well Development 

 

The Tetra Tech geologist will develop the 15 new monitoring wells and two existing monitoring wells that 

were encountered during a 19 June 2007 site reconnaissance (MW-13 and MW-14).  The new monitoring 

wells will be developed at least 24 hours after installation to remove fines from around the well screens.  

Turbidity measurements will be taken every 3 to 5 minutes during well development.  Both the new and 

existing groundwater monitoring wells will be developed using a Wattera pump until the turbidity of the 

extracted groundwater is less than 50 nephelometric turbidity units (NTU).  If a well is not completely 

developed within 1 hour (i.e. turbidity remains higher than 50 NTU), but the turbidity measurements 

appear to have stabilized, then well development will not continue past one hour.  If turbidity 

measurements are still decreasing after one hour, but have not reduced below 50 NTU, then well 

development will continue until turbidity measurements begin to stabilize or for a maximum of one 

additional hour.  

 

Development water will be containerized and staged on site until waste characterization samples are 

collected and laboratory analysis is completed.  Subsequent to the receipt of waste characterization 

results, development water will be shipped off site for proper disposal according to the procedures outlined 

in Section 2.3.6 of this Work Plan. 

 

2.3.5  Monitoring Well Location Survey 

 

Tetra Tech will determine horizontal locations of all monitoring wells and surface water sampling location 

SW-1 (installed previously by EA Engineering) Global Positioning System (GPS) instrument survey, where 

possible.  The relative elevation (based on arbitrary datum) of the monitoring wells and the surface water 

sampling station will be determined using standard instrument survey techniques. 

 

2.3.6 Control and Disposal of Investigation-Derived Waste (IDW) 

 

Investigation-derived waste handling procedures will be implemented as follows: 

 

• Excess samples from the soil borings will be monitored for volatile organic vapors with a PID as 

they are generated.  All excess sample will be containerized in labeled 55-gallon open-head DOT-

approved steel drums and stored at a designated staging area approved by the Navy (see Section 

2.3.6.1), pending receipt of laboratory analysis for potential disposal at a later date.  Non-

contaminated soil will be used to backfill the annular space above the filter pack seal, as 

described in Section 2.3.4.1. 
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• Waste fluids (decontamination liquids and well development water) will be collected and 

containerized in 55-gallon DOT-approved steel drums and transported to a designated staging 

area (see Section 2.3.6.1).  The waste fluids will be temporarily stored at the staging area until the 

laboratory analytical reports are received and their disposition is determined.  Once characterized, 

waste liquids will be properly disposed off-site. 

 

• The personal protective equipment (PPE) waste generated during work will be decontaminated, 

double-bagged in plastic bags, and disposed in an industrial dumpster at the completion of work. 

 

The subcontracted driller will transport the IDW on the Site. 

 

2.3.6.1 Storage of IDW 

 

The following NSB New London requirements for the storage of IDW in off-base areas will be 

implemented during the investigation: 

 

• IDW containers will be stored in an area that is sheltered from the weather, under lock and key, 

accessible only to the Navy and its contractor.  All containers of liquid waste will be stored in an 

area that provides secondary containment which is capable of holding 10 percent of the total 

waste capacity or is equal to the largest container capacity, whichever is greater. 

 

• All IDW containers will be inspected prior to use to ensure that they are in good condition. 

 

• All IDW containers greater than 26 gallons will be DOT approved. 

 

• All IDW containers will be closed at all times except when adding or removing waste. 

 

• All IDW containers will be labeled with a fully completed IDW Waste Label (Section 2.3.6.2). 

 

• A field notebook will be kept on-site documenting the volume and disposition of all IDW generated 

during the investigation. 

 

• IDW will be stored separately from other materials. 
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2.3.6.2 Drum Labeling 

 

All soil and water generated during drilling activities will be placed in drums as appropriate.  After IDW is 

drummed and the lid clamped tight, the drum will be labeled and marked using a waterproof indelible ink 

marker with the following information: 

 

• Site name 

• Date first accumulated:  e.g. 10/22/07 

• Drum number (each drum will be given a unique identification number) 

• Source(s) of IDW:  Soil boring/monitoring well ID#  (see Section 2.4)  

• Volume(s) of soil or water:  e.g. 5 gallons/sample ID# 

• Generator contact information 

 

Drum labeling is necessary to identify materials stored in the drums and to evaluate how the drummed 

material will be sampled for waste characterization. 

 

2.3.6.3 Drilling Equipment and Vehicle Decontamination 

 

Pressure washing will be used to decontaminate drilling equipment, as necessary.  Wash water will be 

contained in a polyethylene-lined decontamination area where it will be collected into drums. 

 

2.3.6.4  Transportation and Disposal Subcontractor 

 

A licensed hazardous waste transportation and disposal subcontractor will be required to transport and 

dispose of any non-hazardous and hazardous waste streams generated during the investigation.  A 

subcontractor will be procured to transport the IDW waste to approved off-site disposal facilities.  The 

subcontractor will be procured to provide transportation and proper disposal locations (which will require 

Tetra Tech and Navy approval) for the soil, well development water, and decontamination water.   

 

2.3.6.5 Waste Manifesting Compliance 

 

One hazardous waste manifest will be prepared by the transportation and disposal subcontractor for each 

shipment of hazardous IDW leaving the Site.  Manifests will be completed for all hazardous wastes 

disposed off site, and must be signed by a Navy representative.  Hazardous wastes are not anticipated to 

be generated during this field effort. 
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If waste characterization analysis of the IDW indicates that it is non-hazardous, the IDW will be shipped 

from the Site under a Bill of Lading prepared by the transportation and disposal subcontractor for each 

shipment of IDW leaving the Site.  The Bill of Lading will be signed by a Navy representative.  Copies of all 

documentation of control and disposal of IDW generated by the project will be maintained in the project 

file located at the Tetra Tech Wilmington office. 

 

2.4 MONITORING WELL IDENTIFICATION SYSTEM 

 

Soil boring and monitoring well locations will be identified in accordance with the following identification 

system: 

 

• Soil borings (and monitoring wells) located within and adjacent to the 47/49 Arrowwood Drive soil 

removal area will be numbered SB-101 (MW-101) through SB-104 (MW-104). 

 

• Soil borings (and monitoring wells) located within and adjacent to the 109/113 Arrowwood Drive 

soil removal area will be numbered SB-201 (MW-201) through SB-203 (MW-203). 

 

• Soil borings (and monitoring wells) located within and adjacent to the 122/124 Arrowwood Drive 

soil removal area will be numbered SB-301 (MW-301) through SB-305 (MW-305). 

 

• Soil borings (and monitoring wells) located within and adjacent to the 191/195 Arrowwood Drive 

soil removal area will be numbered SB-401 (MW-401) through SB-404 (MW-404). 

 

Figures 2-1 through 2-4 show the proposed locations of monitoring wells on each of these three 

properties. 

 

Each sample collected during soil boring advancement will be assigned a unique sample tracking number 

that will be used to catalog the results and record observations and field-screening measurements.  The 

sample tracking number will consist of alpha-numeric characters identifying the Site, sample medium, 

location, and depth.  Any other pertinent information regarding sample identification will be recorded on 

the sample logsheets or in the field logbooks.  

 

The alpha-numeric coding to be used in the sample system is detailed below and in the subsequent 

definitions.  

 

AAA     - AA   -  (NNN)   -   (NNNN) 

(Site ID)  - (Medium) -  (Location) -   (Depth)  
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Site identifier:  “AWD” for Arrowwood Drive 

 

Medium identifier: “SB” for soil samples collected from soil borings, 

“GW” will be used in the future to indicate groundwater samples collected from 

monitoring wells, 

    

Sample location identifier: Sample location designations are described in the bulleted section above and 

shown on Figure 2-1 through 2-4.  

 

Depth:  For soil sample locations, this portion of the sample tracking number will represent the depth in 

feet below ground surface from which the sample was collected, e.g., for soil samples collected from 0 to 

2 feet below ground surface, this portion of the sample tracking number will be “0002”, and samples 

collected from 4 to 6 feet bgs, for example, the portion of the tracking number will be “0406”, etc. 

 

For example, a soil sample collected from 0 to 2 feet in borehole SB-101 would be designated as: 

 

 AWD-SB-101-0002 

 

2.5  EQUIPMENT DECONTAMINATION  

 

This section provides guidelines for decontamination of equipment used during the field investigation.  

Personnel decontamination issues will be discussed in the HASP. 

 

2.5.1  Decontamination During Drilling  

 

Equipment used by the drilling subcontractor will be decontaminated prior to use at the site, between work 

locations, and prior to leaving the site.  Decontamination of equipment will be performed using a high-

pressure steam wash.  The drilling subcontractor will be responsible for designing and locating the 

decontamination pad that will be used to decontaminate their equipment. 

 

The drilling specification will require the drilling subcontractor to have sufficient downhole equipment 

available so as not to impede progress of work.  All downhole drilling, sampling, and testing equipment for 

the drilling rig will be steam cleaned prior to beginning drilling, between boring locations, any time the 

equipment leaves the drill site prior to finishing a boring, and at the conclusion of the drilling program. 
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2.5.2 Decontamination Procedures During Soil Sampling 

 

All non-disposable sampling and testing equipment that comes in contact with the sample medium 

(trowels, bowls, shovels, split-spoons, etc.) will be decontaminated to prevent cross-contamination 

between sampling points, as described below:   

 

1. Brush to remove gross contamination 

2. Potable water and detergent (Alconox or Liquinox) wash and scrub with  brush 

3. Rinse with potable water 

4. Rinse with distilled water (analyte free) 

5. Rinse with 2-propanol 

6. Rinse with de-ionized water 

7. Air dry on aluminum foil or in a strainer 

8. Wrap in aluminum foil, shiny side out for transport (or if not being used immediately) 

 

2.5.3 Decontamination of Groundwater Pumps 

 

Waterra pumps will be used to develop monitoring wells during this field effort.  Waterra pumps do not 

require decontamination procedures, since the tubing and foot valve which contacts the groundwater is 

changed for each well to be developed. 

 

2.5.4 Instrument and Meter Decontamination 

 

Water level meters and oil-water interface probes (and any other instrument that comes in contact with 

potentially contaminated groundwater) will be decontaminated using the following steps: 

 

1. Rinse with potable water 

2. Rinse with 2-propanol 

3. Rinse with deionized water 
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TABLE 1-1

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES COLLECTED FROM 122/124 ARROWWOOD DRIVE PRIOR TO SOIL EXCAVATION
ARROWWOOD HOUSING SITES - NSB NEW LONDON

GROTON, CONNECTICUT
PAGE 1 OF 3

SAMPLE ID
GW ELEVATION DRY 96.24 96.11 DRY 95.86 95.46 92.00 94.03 94.06 91.73 93.96 94.02
SAMPLE DATE 09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06

Unit RVC ICVC GWPC SWPC
CT Extractable Petroleum Hydrocarbons mg/L NE NE 0.1 NE --- 0.124 <0.075 --- 1.33 0.882 0.3 1.19 1.37 9.2 0.719 1.71
Volatile Organic Compounds
Benzene µg/L 215 530 1 710 --- <1 <1 --- <1 <1 <1 <1 <1 <1 <1 <1
Toluene µg/L 23500 50000 1000 4000000 --- <1 <1 --- <1 <1 <1 <1 <1 <1 <1 <1
Ethylbenzene µg/L 50000 50000 700 580000 --- <1 <1 --- 1.4 1.3 3.0 12.3 11.2 4.0 <1 <1
   o-Xylene µg/L 21300 50000 530 NE --- <1 <1 --- 4.6 6.1 2.0 18.4 14.6 10.0 3.8 1.8
   p-Xylene µg/L 21300 50000 530 NE --- --- --- --- --- --- 4 --- --- 18 --- ---
   m+p-Xylene µg/L 21300 50000 530 NE --- <2 <2 --- 2.4 <2 --- 17.7 16.3 --- 2.3 <2
Total Xylenes µg/L 21300 50000 530 NE --- <3 <3 --- 7.0 6.1 2.0 36.1 30.9 10.0 6.1 1.8
1,2,4-Trimethylbenzene µg/L 360 NE 350 NE --- <1 <1 --- 6.00 9.40 18.00 67.30 80.80 28.00 3.90 2.10
1,2-Dibromoethane µg/L 4 16 0.05 NE --- <1 <0.5 --- <1 <0.5 <1 <1 <0.5 <1 <1 <0.5
1,3,5-Trimethylbenzene µg/L 280 NE 350 NE --- <1 <1 --- <1 <1 6.00 10.90 9.20 13.00 2.20 1.20
4-Isopropyltoluene µg/L 1600 NE 30 NE --- <1 <1 --- <1 <1 8.00 2.50 2.30 5.00 1.20 <1
Bromodichloromethane µg/L NE NE 0.6 NE --- <1 <1 --- <1 <1 <0.5 <1 <1 <0.5 <1 <1
Chloroform µg/L 287 710 6 14100 --- <2 3.10 --- <2 <2 <1 <2 <2 <1 <2 <2
Dibromochloromethane µg/L NE NE 0.5 1020 --- <5 0.90 --- <5 <0.5 <0.5 <5 <0.5 <0.5 <5 <0.5
Hexachlorobutadiene µg/L NE NE 0.45 NE --- <1 <1 --- <1 <1 <10 <1 <1 <10 <1 <1
Isopropylbenzene µg/L 2800 NE 30 NE --- <1 <1 --- 1.90 2.50 11.00 8.60 10.90 8.00 1.20 <1
Naphthalene µg/L NE NE 280 NE --- <5 <2 --- 26.00 31.10 20.00 87.00 96.40 40.00 6.20 3.00
n-Butylbenzene µg/L NE NE 61 NE --- <1 <1 --- 1.30 <1 1.00 <1 3.80 1.00 1.70 <1
n-Propylbenzene µg/L NE NE 61 NE --- <1 <1 --- 1.80 2.70 5.00 9.20 11.70 4.00 <1 <1
sec-Butylbenzene µg/L NE NE 61 NE --- <1 <1 --- 1.40 <1 6.00 4.20 5.90 13.00 1.50 <1
Styrene µg/L 580 2065 100 NE --- <1 <1 --- <1 <1 <1 1.2 <1 <1 <1 <1
tert-Butylbenzene µg/L NE NE 61 NE --- <1 <1 --- 1.00 <1 <1 1.2 <1 <1 1.10 <1
Acrylonitrile µg/L NE NE 0.5 20 --- <5 <5 --- <5 <5 NA <5 <5 NA <5 <5

1. Shading indicates one or more exceedances of Connecticut RSRs.
2. RVC = CT DEP Residential Volatilization Criteria
3. ICVC = CTDEP Industrial/Commercial Volatilization Criteria
4. GWPC = CTDEP Groundwater Protection Criteria
5. SWPC = CTDEP Surface Water Protection Criteria
6. NA = Not applicable
7. NE = No standard established by CTDEP

NOTES:

MW-8

PARAMETER

MW-2 MW-4 MW-7
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TABLE 1-1

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES COLLECTED FROM 122/124 ARROWWOOD DRIVE PRIOR TO SOIL EXCAVATION
ARROWWOOD HOUSING SITES - NSB NEW LONDON

GROTON, CONNECTICUT
PAGE 2 OF 3

SAMPLE ID
GW ELEVATION
SAMPLE DATE

Unit RVC ICVC GWPC SWPC
CT Extractable Petroleum Hydrocarbons mg/L NE NE 0.1 NE
Volatile Organic Compounds
Benzene µg/L 215 530 1 710
Toluene µg/L 23500 50000 1000 4000000
Ethylbenzene µg/L 50000 50000 700 580000
   o-Xylene µg/L 21300 50000 530 NE
   p-Xylene µg/L 21300 50000 530 NE
   m+p-Xylene µg/L 21300 50000 530 NE
Total Xylenes µg/L 21300 50000 530 NE
1,2,4-Trimethylbenzene µg/L 360 NE 350 NE
1,2-Dibromoethane µg/L 4 16 0.05 NE
1,3,5-Trimethylbenzene µg/L 280 NE 350 NE
4-Isopropyltoluene µg/L 1600 NE 30 NE
Bromodichloromethane µg/L NE NE 0.6 NE
Chloroform µg/L 287 710 6 14100
Dibromochloromethane µg/L NE NE 0.5 1020
Hexachlorobutadiene µg/L NE NE 0.45 NE
Isopropylbenzene µg/L 2800 NE 30 NE
Naphthalene µg/L NE NE 280 NE
n-Butylbenzene µg/L NE NE 61 NE
n-Propylbenzene µg/L NE NE 61 NE
sec-Butylbenzene µg/L NE NE 61 NE
Styrene µg/L 580 2065 100 NE
tert-Butylbenzene µg/L NE NE 61 NE
Acrylonitrile µg/L NE NE 0.5 20

1. Shading indicates one or more exceedances of Connecticut RSRs.
2. RVC = CT DEP Residential Volatilization Criteria
3. ICVC = CTDEP Industrial/Commercial Volatilization Criteria
4. GWPC = CTDEP Groundwater Protection Criteria
5. SWPC = CTDEP Surface Water Protection Criteria
6. NA = Not applicable
7. NE = No standard established by CTDEP

NOTES:

PARAMETER 92.24 93.95 94.10 92.16 94.01 94.03 92.31 94.21 94.22 92.45 94.10 94.10
09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06

<0.10 0.182 <0.075 <0.10 <0.075 <0.075 0.3 0.9 0.436 <0.10 0.108 <0.075

<1 <1 <1 <1 <1 <1
<1 <1 <1 <1 <1 <1
<1 <1 <1 <1 <1 <1 <1 2.2 <1 <1 <1 <1
<1 <1 <1 <1 <1 <1 <1 16.6 <1 <1 <1 <1

1 --- --- <1 --- --- <1 --- --- <1 --- ---
--- <2 --- <2 <2 --- 4.5 <2 --- <2 <2
<1 <3 <3 <1 <3 <3 <1 21.1 <3 <1 <3 <3
<1 1.10 <1 <1 <1 <1 <1 15.9 <1 <1 <1 <1
<1 <1 <0.5 <1 <1 <0.5 <1 <1 <0.5 <1 <1 <0.5
<1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1
<1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1

<0.5 <1 <1 <0.5 <1 <1 <0.5 <1 <1 <0.5 <1 <1
<1 <2 <2 <1 <2 <2 <1 <2 <2 <1 2.5 2.2

<0.5 <5 <0.5 <0.5 <5 <0.5 <0.5 <5 <0.5 <0.5 <5 0.9
<10 <1 <1 <10 <1 <1 <10 <1 <1 <10 <1 <1
5.00 1.80 <1 <1 <1 <1 7.00 5.90 3.20 <1 <1 <1
<10 <5 <2 <10 <5 <2 35.00 39.10 2.00 <10 <5 <2
<1 1.20 <1 <1 <1 <1 <1 <1 <1 <1 <1 <1
<1 <1 <1 <1 <1 <1 4.00 5.60 3.20 <1 <1 <1
<1 1.70 <1 <1 <1 <1 <1 2.70 2.30 <1 <1 <1
<1 <1 <1 <1 <1 <1 <1 1.10 <1 <1 <1 <1
<1 1.10 <1 <1 <1 <1 <1 1.20 <1 <1 <1 <1
NA <5 <5 NA <5 <5 NA <5 <5 NA <5 <5

MW-13MW-9 MW-10 MW-12

W5207451F CTO 426



TABLE 1-1

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES COLLECTED FROM 122/124 ARROWWOOD DRIVE PRIOR TO SOIL EXCAVATION
ARROWWOOD HOUSING SITES - NSB NEW LONDON

GROTON, CONNECTICUT
PAGE 3 OF 3

SAMPLE ID
GW ELEVATION
SAMPLE DATE

Unit RVC ICVC GWPC SWPC
CT Extractable Petroleum Hydrocarbons mg/L NE NE 0.1 NE
Volatile Organic Compounds
Benzene µg/L 215 530 1 710
Toluene µg/L 23500 50000 1000 4000000
Ethylbenzene µg/L 50000 50000 700 580000
   o-Xylene µg/L 21300 50000 530 NE
   p-Xylene µg/L 21300 50000 530 NE
   m+p-Xylene µg/L 21300 50000 530 NE
Total Xylenes µg/L 21300 50000 530 NE
1,2,4-Trimethylbenzene µg/L 360 NE 350 NE
1,2-Dibromoethane µg/L 4 16 0.05 NE
1,3,5-Trimethylbenzene µg/L 280 NE 350 NE
4-Isopropyltoluene µg/L 1600 NE 30 NE
Bromodichloromethane µg/L NE NE 0.6 NE
Chloroform µg/L 287 710 6 14100
Dibromochloromethane µg/L NE NE 0.5 1020
Hexachlorobutadiene µg/L NE NE 0.45 NE
Isopropylbenzene µg/L 2800 NE 30 NE
Naphthalene µg/L NE NE 280 NE
n-Butylbenzene µg/L NE NE 61 NE
n-Propylbenzene µg/L NE NE 61 NE
sec-Butylbenzene µg/L NE NE 61 NE
Styrene µg/L 580 2065 100 NE
tert-Butylbenzene µg/L NE NE 61 NE
Acrylonitrile µg/L NE NE 0.5 20

1. Shading indicates one or more exceedances of Connecticut RSRs.
2. RVC = CT DEP Residential Volatilization Criteria
3. ICVC = CTDEP Industrial/Commercial Volatilization Criteria
4. GWPC = CTDEP Groundwater Protection Criteria
5. SWPC = CTDEP Surface Water Protection Criteria
6. NA = Not applicable
7. NE = No standard established by CTDEP

NOTES:

PARAMETER 92.36 93.76 93.81 NA NA NA
09/07/05 12/21/05 03/10/06 09/07/05 12/21/05 03/10/06

0.7 0.872 0.794 <0.01 NA NA

<1 <1 <1 <1 <1 <1
11.0 6.3 3.3 <1 <1 <1

<1 --- --- <1 --- ---
--- <2 <2 --- <2 <2

11.0 6.3 3.3 <1 <3 <3
<1 <1 <1 <1 <1 <1
<1 <1 <0.5 <1 <1 <0.5
<1 <1 <1 <1 <1 <1
4.0 <1 <1 <1 <1 <1

<0.5 <1 <1 <0.5 <1 <1
<1 <2 <2 <1 <2 <2

<0.5 <5 <0.5 <0.5 <5 <0.5
<10 <1 <1 <10 <1 <1
12.0 9.1 10.7 <1 <1 <1

36 21.7 8.3 <10 <5 <2
<1 1.7 1.9 <1 <1 <1
<1 1.0 <1 <1 <1 <1
<1 6.2 7.8 <1 <1 <1
<1 <1 <1 <1 <1 <1
<1 1.3 <1 <1 <1 <1
NA <5 <5 NA <5 <5

MW-14 TB-1
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TABLE 1-2

ANALYTICAL RESULTS FOR SURFACE WATER SAMPLES COLLECTED FROM 122/124 ARROWWOOD DRIVE PRIOR TO SOIL EXCAVATION
ARROWWOOD HOUSING SITES - NSB NEW LONDON

GROTON, CONNECTICUT

SAMPLE ID
SAMPLE DATE 09/07/05 12/21/05 03/10/06

Unit

Acute Chronic Organisms Only Water & Organisms
CT Extractable Petroleum Hydrocarbons mg/L NE NE NE NE 0.1 0.442 0.311
Volatile Organic Compounds
Benzene µg/L NE NE 71 1.2 <1 <1 <1
Toluene µg/L NE NE 200000 1000 <1 <1 <1
Ethylbenzene µg/L NE NE 29000 700 <1 <1 <1
   o-Xylene µg/L NE NE NE NE <1 2.3 1.3
   p-Xylene µg/L NE NE NE NE <1 --- ---
   m+p-Xylene µg/L NE NE NE NE --- 2.3 <2
Total Xylenes µg/L NE NE NE NE <1 4.6 1.3
1,2,4-Trimethylbenzene µg/L NE NE NE NE <1 3.4 <1
1,2-Dibromoethane µg/L NE NE NE NE <1 <1 <0.5
1,3,5-Trimethylbenzene µg/L NE NE NE NE <1 1.0 <1
4-Isopropyltoluene µg/L NE NE NE NE <1 1.1 <1
Bromodichloromethane µg/L NE NE 46 0.56 <0.5 <1 <1
Chloroform µg/L NE NE 470 5.7 <1 <2 <2
Dibromochloromethane µg/L NE NE 34 0.41 <0.5 <5 <0.5
Hexachlorobutadiene µg/L NE NE 50 0.44 <10 <1 <1
Isopropylbenzene µg/L NE NE NE NE <1 5.4 3.6
Naphthalene µg/L NE NE 20513 677 <10 5.4 4.3
n-Butylbenzene µg/L NE NE NE NE <1 1.3 <1
n-Propylbenzene µg/L NE NE NE NE <1 <1 <1
sec-Butylbenzene µg/L NE NE NE NE <1 3.8 2.4
Styrene µg/L NE NE NE NE <1 <1 <1
tert-Butylbenzene µg/L NE NE NE NE <1 1.2 <1
Acrylonitrile µg/L NE NE 0.66 0.059 NA <5 <5

NOTES:
1. Shading indicates one or more exceedances of Connecticut RSRs.
2. NE = No standard established by CTDEP

PARAMETER

SW-01

CT Water Quality Standards
Aquatic Life Criteria, 

Freshwater
Human Health Criteria, Consumption 

of:
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FIELD FORMS 



BORING LOG FOR:   BORING NO.:  
PROJECT NO.:   START DATE:  
LOGGED BY:  TRANSCRIBED BY:   COMPLETION: DATE:  
DRILLED BY (Company/Driller):   MON. WELL NO.:  
GRD. SURFACE ELEVATION:  ELEVATION FROM:   CHECKED BY:  

 

       

DEPTH 
(FEET) 

BLOWS 
PER 

6” 

SAMP 
REC. 

/ 
SAMP 
LENG. 

SAMPLING  
TIME 

& 
SAMPLE NO. 

(QA/QC STATUS) 

DEPTH  
 MAT’L 
 CHG./ 
WELL  

PROF’L 

SOIL 
DENSITY/ 
CONSIS. 
or  ROCK 

HARD. 

 
 
 

CLR 

 
MATERIAL 

 CLASSIFICATION  

USCS 
or 

ROCK 
BRKN 

REMARKS 
(moisture condition; 

odors; geological 
classification; rock 
weathering; etc.) 

FIELD 
SCREENING 

DATA 
METHOD = 
[FID, (PPM)] 

         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
         
       

 
  

         
        

 
 

 

 
 

TYPE OF DRILLING RIG:   Tetra Tech NUS, Inc. 
METHOD OF ADVANCING BORING:  

METHOD OF SOIL SAMPLING:  

METHOD OF ROCK CORING:  

GROUNDWATER LEVELS:  

 

 

OTHER OBSERVATIONS:  BORING NO.:  PAGE:   OF  
       TtNUS Form 0018 
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